ID	Task Name	Duration	Start	Finish
0	**Software Development Plan**	**60 days?**	**Tue 1/5/16**	**Mon 3/28/16**
1	**Development**	**29 days**	**Tue 1/5/16**	**Fri 2/12/16**
2	**Frontend - Desktop**	**27 days**	**Thu 1/7/16**	**Fri 2/12/16**
3	**Main Page**	**13 days**	**Thu 1/7/16**	**Mon 1/25/16**
4	Quick Update	2 days	Thu 1/21/16	Fri 1/22/16
5	Add New Ite	1 day	Wed 1/13/16	Wed 1/13/16
6	Browser	1 day	Mon 1/25/16	Mon 1/25/16
7	Menu	1 day	Thu 1/7/16	Thu 1/7/16
8	Query Bar	1 day	Tue 1/19/16	Tue 1/19/16
9	Status Bar	1 day	Tue 1/19/16	Tue 1/19/16
10	Class Usage Page	3 days	Thu 1/28/16	Mon 2/1/16
11	Activity Log Page	3 days	Mon 2/1/16	Wed 2/3/16
12	Purchase Report Page	2 days	Fri 2/5/16	Mon 2/8/16
13	Advanced Query Page	2 days	Mon 2/8/16	Tue 2/9/16
14	Settings Page	2 days	Thu 2/11/16	Fri 2/12/16
15	**Front Page - Mobile**	**7 days**	**Mon 2/1/16**	**Tue 2/9/16**
16	Main Page	7 days	Mon 2/1/16	Tue 2/9/16
17	**Backend Processing**	**12 days**	**Tue 1/5/16**	**Wed 1/20/16**
18	**Test Scripts**	**3 days**	**Tue 1/5/16**	**Thu 1/7/16**
19	Random Item Generator	3 days	Tue 1/5/16	Thu 1/7/16
20	Test Analysis Page	3 days	Tue 1/5/16	Thu 1/7/16
21	**Base Scripts**	**2 days**	**Fri 1/8/16**	**Mon 1/11/16**



Project: Software Development
Date: Mon 1/11/16

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	

ID	Task Mode	Task Name	Duration	Start	Finish
22		Input Data Verification	1 day	Fri 1/8/16	Fri 1/8/16
23		Create and Send XML Response	1 day	Mon 1/11/16	Mon 1/11/16
24		Add Log	1 day	Mon 1/11/16	Mon 1/11/16
25		**Low-Level Scripts**	**8 days**	**Mon 1/11/16**	**Wed 1/20/16**
26		Create New Item	1 day	Mon 1/11/16	Mon 1/11/16
27		Modify Item	1 day	Tue 1/12/16	Tue 1/12/16
28		Create New Class	1 day	Wed 1/13/16	Wed 1/13/16
29		Modify Class	1 day	Thu 1/14/16	Thu 1/14/16
30		Check Thresholds	1 day	Fri 1/15/16	Fri 1/15/16
31		Retrive Log	1 day	Sat 1/16/16	Sat 1/16/16
32		Query Autocomple	1 day	Mon 1/18/16	Mon 1/18/16
33		Retrieve Browser Data	1 day	Mon 1/18/16	Mon 1/18/16
34		Modify Options	1 day	Tue 1/19/16	Tue 1/19/16
35		Retrieve Item Data	1 day	Wed 1/20/16	Wed 1/20/16
36		**Database**	**2 days**	**Tue 1/5/16**	**Wed 1/6/16**
37		Setup Database Enviroment	1 day	Tue 1/5/16	Tue 1/5/16
38		Create Database Tables	1 day	Wed 1/6/16	Wed 1/6/16
39		**System Level**	**31 days?**	**Mon 2/15/16**	**Mon 3/28/16**
42		**Documentation**	**16 days?**	**Mon 3/7/16**	**Mon 3/28/16**



Project: Software Development
Date: Mon 1/11/16

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



Project: Software Development
Date: Mon 1/11/16

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

Project: Software Development
Date: Mon 1/11/16

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			